
 

 

 

 

 

 

 

PART  2 

 

SPECIFICATIONS 
 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

SPECIAL  PROVISIONS 

 

 

 

 

 

 

 

 

 

 

 

 

 



_____________________________________________________________________________________________ 
M.V  TILLIKUM   2/15/06 
DOCKSIDE  PRESERVATION (i) 
G:\PWC\VESSEL\FY06\7110\  
SPECIAL  PROVISIONS 

WASHINGTON  STATE  FERRIES 
 

M. V.  TILLIKUM  DOCKSIDE  PRESERVATION 
 

CONTRACT  NO.  00-7110 
 
 

SPECIAL  PROVISIONS 
 
 

TABLE  OF  CONTENTS 
 

SECTION  PAGE  

1. DESCRIPTION  OF  WORK ............................................................................................. 1 

2. CONTRACT  WORK  SCHEDULE.................................................................................. 1 

3. CONFERENCES  AND  ADMINISTRATION ................................................................ 2 

4. WSF  PERSONNEL  FACILITIES ................................................................................... 2 

5. TEST  AND  INSPECTIONS.............................................................................................. 5 

6. WORK  PROGRESS  SCHEDULE  AND  REPORTS ................................................... 5 

7. CHANGE  ORDERS ........................................................................................................... 6 

8. TIME  AND  MATERIAL  WORK ................................................................................... 6 

9. DISPOSITION  OF  REMOVED  EQUIPMENT  AND  SCRAP .................................. 6 

10. REMOVALS ....................................................................................................................... 6 

11. CLEAN  UP ......................................................................................................................... 6 

12. ASBESTOS  WARNING.................................................................................................... 7 

13. LOCATION  WHERE  WORK  IS  TO  BE  PERFORMED........................................ 7 

14. SECURITY.......................................................................................................................... 7 

15. WORKMANSHIP  AND  INSPECTION......................................................................... 7 

16. COOPERATION  WITH  OTHER  CONTRACTORS  AND / OR  EMPLOYEES... 8 

17. INSURANCE....................................................................................................................... 8 

18. CONTRACT  SECURITY................................................................................................. 9 

19. ENVIRONMENTAL  PROTECTION ........................................................................... 13 

20. LIQUIDATED  DAMAGES ............................................................................................ 15 



_____________________________________________________________________________________________ 
M.V  TILLIKUM   2/15/06 
DOCKSIDE  PRESERVATION (ii) 
G:\PWC\VESSEL\FY06\7110\  
SPECIAL  PROVISIONS 

SECTION  PAGE  

21. DEFICIENCY  CORRECTION...................................................................................... 15 

22. VESSEL  SHIPCHECKS................................................................................................. 17 

23. FEDERAL  FUNDING  PROVISIONS.......................................................................... 18 

24. WAGE  RATES................................................................................................................. 18 



WASHINGTON  STATE  FERRIES 
 

M. V.  TILLIKUM  DOCKSIDE  PRESERVATION 
 

CONTRACT  NO.  00-7110 
 
 

SPECIAL  PROVISIONS 
 
 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 

The following Special Provisions are to be used in conjunction with Division 1 of the 2006 
Standard Specifications for Road, Bridge, and Municipal Construction of the State of 
Washington - English (hereafter called "Standard Specifications"), as amended.  The 
Standard Specifications and the following Special Provisions are hereby made a part of this 
Contract. 
 
The following Special Provisions shall supersede any conflicting provisions of the Standard 
Specifications. 
 
 
1. DESCRIPTION  OF  WORK 

The Contract Work consist of the following repairs to the ferry M.V. Tillikum:  
dockside moorage; joiner door renewal; topside preparation and painting of the 
vessel; pilothouse 24VDC installation; wireless LAN and cellular phone installation; 
security system installation; security enclosure installation; weight control; and other 
related maintenance work, as specified in the IFB Technical Specification.  The 
vessel is 310’2” x 73’2” and carries 100 vehicles and 1200 passengers.  

 
 
2. CONTRACT  WORK  SCHEDULE 
 

The Vessel is an operating unit of Washington State Ferries (WSF), and this Contract 
is a link in the maintenance schedule chain.  As such, Time is of the Essence, and the 
work shall be performed within the following schedule: 
 

• Delivery Date: March 20, 2006. 
• Redelivery Date: May 26, 2006. 

 
WSF shall deliver and take redelivery of the Vessel at the Contractor's facility within 
normal working hours.  Should tug services be required to assist the Vessel: (i) 
through navigation channels; (ii) into lifting facilities; or (iii) out of lifting facilities, 
they shall be provided at the Contractor's expense. 
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At any time the Contractor anticipates difficulty in meeting the requirements 
specified herein or anticipates difficulty in complying with the Contract work 
schedule dates, the WSF Inspector shall be immediately verbally notified, followed 
by a letter stating the pertinent details.  Receipt of this notification shall not be 
construed as waiver of the Contract or schedule requirements. 

 
 
3. CONFERENCES  AND  ADMINISTRATION 
 

For the below conferences, the Contractor shall provide a conference room adequate 
in size to accommodate 5-7 WSF representatives and as many Contractor 
representatives as considered necessary by the Contractor. 
 
A. Pre-Arrival Conference 

  

Upon award of the Contract and prior to the Vessel's arrival, a Pre-arrival 
Conference shall be scheduled by the WSF Representative.  The purpose of 
the Conference is to discuss the specifications for the Contract, any unusual 
conditions, the Contractor's plan for the work, the schedule of tests and 
inspections and any other pertinent items that will result in a better 
understanding of the project. 

 
B. Arrival Conference  
 

Upon Vessel arrival at the Contractor's facility, WSF will conduct an Arrival 
Conference aboard the Vessel.  The Contractor’s Ship Superintendent 
assigned to the Vessel, WSF’s Vessel Staff Chief Engineer and appropriate 
WSF personnel shall attend the Conference.  The purpose of the Conference is 
to discuss last minute details and arrangements. 

 
 

4. WSF  PERSONNEL  FACILITIES 
 

A. General  
1. The Contractor shall provide project office facilities consisting of 

office space, furniture, restroom, equipment, supplies for three (3) 
WSF personnel as specified herein. 

2. The facilities shall be separate from any Contractor’ office space, 
adjacent to the vessel, lockable, and include daily janitorial services, 
and cleaning and sanitary supplies. 

3. The office space shall be heated, maintained clean, and be at least 
comparable to those provided for the Contractor’s management staff. 
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4. The facilities shall be for the exclusive, 24 hour a day, use of the WSF 
project staff.  This facility, with parking, shall be available at least five 
(5) days prior to the arrival of the Vessel, through five (5) days after 
redelivery of the Vessel. 

5. If the Contract Work is to be performed at more that one location, 
comparable facilities shall be provided at each location. 

 
B. Telephone Lines and Equipment 

1. The office area shall be equipped with the following six (6) telephone 
lines with a telephone on each desk: 

a) One (1) line shall be connected to the Contractor’s internal 
system, or a local area if the Contractor does not have an 
internal system. 

b) One (1) line, toll free to Seattle, shall be a dedicated “T1” 
circuit for network data transmission.  The Contractor shall 
provide space, access and support, as needed, for WSF 
contractors to perform interconnection wiring for a Local Area 
Network (LAN) within the facilities provided, and for 
connection of the LAN to the phone system.  The “T1” circuit 
shall be installed to the vicinity of the LAN location. 

c) One (1) line shall be a dedicated line, analog, toll free to 
Seattle, for fax connection. 

d) Three (3) lines, toll free to Seattle, shall be used for regular 
telephone service. 

2. Telephone service shall be touch-tone, if available.  All telephone 
equipment shall be Contractor provided, with arrangements of phones, 
circuits, and ringing to be approved by the WSF Representative.  The 
one (1) Contractor’s internal system, and three (3) toll free Seattle 
lines shall be provided to all phones.  All phones shall be 
speakerphones. 

 
C. Office Space 

1. Each person shall be supplied with a standard size desk, desk chair, 
side chair, computer table, electrical outlet, trash can, and a two (2) 
shelf bookcase. 

a) Each two (2) desks areas shall be provided with a layout table of 
at least 72”. 
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1. An administrative area shall be provided with sufficient floor space 
and electrical outlets for the following: 

a) Fax machine (plain paper), fax machine telephone connection, a 
cork bulletin board, and a “T1”-LAN RJ-45 jack, all of which 
shall be Contractor provided. 

b) WSF Supplied Equipment consisting of:  Copier, Computer 
network printer, and server cabinet and related communication 
equipment. 

 
E. Conference Area 

1. A Conference Area shall be provided as a separate area or contiguous 
with the Office Space.  The Conference Area shall be outfitted with 
seating for ten (10) at a table, a large whiteboard, and a speaker phone. 

 
F. Coffee Mess 

1. This area shall be provided for the exclusive use of WSF.  Electrical 
outlets adequate to support equipment below shall be provided.  
Coffee Mess area shall be in or adjacent to the Office Space and 
include the following furniture and equipment: 

a) Counter area; sink with hot and cold running water; supply a 
certified non-contaminated hot and cold fresh water dispenser with 
a sealed five (5) gallon water bottle service to be delivered to the 
Coffee Mess area, estimated at one (1) per day until redelivery of 
the Vessel(s).  A refrigerator of at least 6.0 cubic feet; a microwave 
oven; coffee maker; trash can; towel rack; paper towel dispenser 
and cabinet storage space. 

 
G. Restroom 

1. A restroom and hand washing facilities for the exclusive use of WSF 
shall be provided as part of or immediately adjacent to the office 
space.  This space shall be uni-sex and lockable. 

 
H. Parking 

1. The Contractor shall provide WSF seven (7) clearly marked parking 
spaces, convenient to the office and well clear of grit blast and 
painting areas.  The parking spaces shall be lighted, marked with signs, 
and dedicated to the exclusive, 24 hour a day, use of the WSF 
Representative, Inspection Staff, vendors and visitors. 
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2. The Contractor shall provide on a loan basis car covers in sufficient 
size and number for the assigned WSF personnel.  If the Contractor 
fails to provide car covers, he shall be solely responsible for the repair 
(e.g., re-painting) of any and all WSF staff vehicles (whether State 
owned or private) that are damaged by grit-blast or paint from the 
Contractor's Shipyard due to parking spaces that do not reasonably 
comply with this Section.  In such event, WSF shall be entitled to 
select the vehicle repair facility or facilities.  If the Contractor does not 
directly pay for such repairs, WSF may do so, and deduct the 
amount(s) from Contract progress payment(s) without any liability to 
WSF.   

 
 
5. TEST  AND  INSPECTIONS  

1. Contractor shall arrange for the attendance of WSF and Coast Guard 
(USCG) Inspectors to witness the tests and inspections as required. 

2. Contractor shall provide copies of the tests and inspections results to 
the WSF Inspector upon completion of each test or inspection. 

 
 
6. WORK  PROGRESS  SCHEDULE  AND  REPORTS 
 

The Contractor shall prepare a Work Progress Schedule as described below and 
submit it to the WSF Inspector at the Pre-arrival conference. 

  
A. For each work item, identify the start and completion dates of the major 

events in each work item. 
 
B. Show the relationship between work items and identify the critical path of the 

project. 
 

C. List and identify the scheduled date and time of each test and inspection 
occurring for each work item, if required. 

The Work Progress Schedule shall be updated and submitted to WSF on a weekly 
basis. 

The Contractor shall submit written reports to the WSF Inspector identifying labor or 
material, in addition to that described by the specifications, that are necessary to 
complete a work item. 

 
 

M.V.  TILLIKUM   2/15/06 
DOCKSIDE  PRESERVATION  Page 5 of  18 
SPECIAL  PROVISIONS   
G:\PWC\VESSEL\FY06\7110\  
 



7. CHANGE  ORDERS 1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 

15 
16 
17 
18 
19 
20 
21 
22 
23 
24 

25 
26 
27 
28 
29 
30 
31 
32 

33 
34 
35 
36 
37 
38 
39 

 
No change in work under this Contract shall be made unless a Change Order is issued 
before such change is made or additional work is performed. 

 
 
8. TIME  AND  MATERIAL  WORK 
 

A report of time and material expended for work performed on a time and material 
basis shall be submitted daily to, and approved by, the Engineer in charge of the 
work.  Time charges shall be Contractor's hourly billing rate and material charges at 
invoiced cost plus mark-up as allowed in the current Standard Specifications and the 
Bid Form. 

 
 
9. DISPOSITION  OF  REMOVED  EQUIPMENT  AND  SCRAP 
 

Unless otherwise provided, any equipment removed from the Vessel shall be and 
become the property of WSF and shall be disposed of in such manner as WSF may 
direct.  Such equipment shall be stored by the Contractor without charge to WSF.  
Scrap and/or salvage to be removed from the Vessel during the period of work shall 
be and become the property of the Contractor unless provided otherwise herein.  The 
value of such scrap shall be taken into consideration by the Contractor in making its 
bid under this Contract. 

 
 

10. REMOVALS 
 

Should the Contractor require the removal of any parts of the Vessel, her fittings, 
machinery or part thereof, such removal is to be accomplished by the Contractor.  All 
such removals shall be replaced by him to the satisfaction of WSF's Representative.  
Any damage resulting from such removal shall be rectified at the expense of the 
Contractor. 
 
 

11. CLEAN  UP 
 

The Contractor shall at all times keep the work site free of accumulation of waste 
material or rubbish caused by its employees or by work, and at the completion of 
work shall remove all rubbish from and about the site of work and shall leave the 
work and its immediate vicinity, "broom clean" or equivalent unless otherwise more 
exactly specified. 
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The Vessel may contain asbestos-containing material that might be disturbed during 
repairs.  If asbestos is found and was not included in WSF's scope of work, it is the 
Contractor's responsibility to immediately notify WSF.  All abatement and disposal of 
asbestos not included in the original scope of work will be the subject of a negotiated 
Change Order.  

 
 
13. LOCATION  WHERE  WORK  IS  TO  BE  PERFORMED 
 

It is the intent of this Contract that the work be done at the Contractor's plant.  At its 
sole expense, the Contractor shall furnish a drydock or dockside / mooring facility, as 
appropriate to the Contract work, during performance of the Contract.  In the event 
the Contractor has more than one Vessel moored at its facility, each Vessel is to be 
moored separately to the dock.  Mooring of one Vessel attached outboard of the other 
is not allowed.   
 
In the event the Contractor intends to accomplish the work at a location other than at 
the Contractor's plant, such location is to be specified on the Facilities Provider List 
attached to the Bid Form.  If WSF has not pre-approved such location, WSF reserves 
the right to approve or reject such location during the bid review process. 

 
 
14. SECURITY 

 
The Contractor shall be responsible for the security of all WSF-owned property 
(including, but not limited to the Vessel) and third-party owned property aboard the 
Vessel, during the Contractor's possession of such property. 

 
 
15. WORKMANSHIP  AND  INSPECTION 

 
Unless otherwise specifically provided in the Plans or Specifications, all 
workmanship, equipment, materials, articles and all operational practices of the 
Contractor used in the performance of this Contract shall be in accordance with 
United States Coast Guard rules and the best commercial marine practice and of a 
suitable and corresponding grade in their respective kinds.  Where equipment, 
material or articles are referred to in the Specifications as "equal to" any particular 
standard, the Project Engineer in charge of work shall decide the question of equality, 
only after written application for substitution is made by Contractor. 
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16. COOPERATION  WITH  OTHER  CONTRACTORS  AND / OR  
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WSF shall be permitted to:  (1) employ any of its employees, officers, crew or direct 
labor subcontractors or other personnel in any work any time aboard the Vessel, or 
(2) direct any of its concessionaires to accomplish certain concession-related work 
aboard the Vessel; provided that the Contractor will have previously received 
notification, and such work does not materially interfere with the performance of the 
Contract Work by the Contractor.  WSF shall not be required to pay to the Contractor 
any penalty, premium or other sum for the exercise of this right. 

 
If the Contractor enters into an independent agreement with a State concessionaire to 
accomplish certain Other Work aboard the Vessel, within the term of this Contract, 
the Contractor service and labor rates for such independent agreement shall not 
exceed the corresponding rates under this Contract. 

 
Other Work Contractors and/or employees, if any, aboard the Vessel will ensure that 
their work activities do not interfere with the Contractor.  The Contractor is advised 
to familiarize himself with Sections 1-05 and 1-08 of the Standard Specifications. 
 
 

17. INSURANCE 
 

The Contractor shall obtain and keep in force insurance as described in the current 
Standard Specifications, specifically Section 1-07.18, Public Liability and Property 
Damage Insurance, except as follows: 
 
1. Owner’s and Contractor’s Protective (OCP) Insurance 
 

WSF will not require Owner’s and Contractor’s Protective (OCP) coverage 
for Vessel Contracts, due to the provisions in paragraph No. 2 below. 

 
2. Commercial General Liability (CGL) Insurance 

 
The Commercial General Liability (CGL) coverage must include Ship 
Repairer’s Legal Liability. 
 
The CGL coverage must have a limit of $2,000,000 per occurrence and 
$4,000,000 aggregate. 

 
The policy must name the State of Washington (incl. the Washington State 
Department of Transportation and Washington State Ferries) as an additional insured. 

 

M.V.  TILLIKUM   2/15/06 
DOCKSIDE  PRESERVATION  Page 8 of  18 
SPECIAL  PROVISIONS   
G:\PWC\VESSEL\FY06\7110\  
 



1 
2 
3 
4 
5 
6 

7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

34 
35 
36 
37 
38 
39 

Additionally, the Contractor shall require the tug service operator to carry Tower's 
Legal Liability to indemnify WSF against any direct or indirect damage to the Vessel 
that occurs while the Vessel is in the care, custody and control of the tug service 
operator.  Prior to WSF's execution of the Contract, the Contractor must provide WSF 
Certificates of Insurance evidencing such coverage. 

 
 
18. CONTRACT  SECURITY 

 
As required by RCW 39.08, a bond and or alternate form(s) of security shall be 
provided by the Contractor in an amount adequate to protect on hundred percent 
(100%) of WSF's exposure to loss associated with the Contract. 

 
NOTE: All proposed alternate form(s) of security must be delivered to the 

WSF Contracts Coordinator for approval no later than five (5) working 
days before the scheduled Bid Due Date.  If WSF and the Contractor 
cannot agree as to the security prior to such date, WSF reserves the 
right to reject the proposed security. 

 
For this Contract, WSF's exposure to loss has been determined to be as follows: 

 
PERFORMANCE EXPOSURE   55% of Contract Amount 
 
PAYMENT EXPOSURE    45% of Contract Amount 

 
TOTAL EXPOSURE    100% of Contract Amount 

 
Accordingly, when returning the signed Contract to WSF, the Contractor shall also 
provide one of the following types of security: 

 
A. A signed Contract Bond to protect WSF's payment and performance exposure, 

equal to 100% of the Contract amount. 
 

- OR - 
 

B. Approved alternate forms of security and/or Contract Bond to protect WSF's 
performance exposure, totaling 55% of the Contract amount; plus a payment 
bond to protect WSF's payment exposure equal to 45% of the Contract 
amount, or alternate procedures governing reduced payment exposure (see 
below). 
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Reduced Payment Exposure:  WSF requires protection against the Contractor's failure 
to pay taxes and other governmental obligations related to this Contract, wage rates 
required by law, all laborers, mechanics, subcontractors, agents, materialmen and 
others who have provided services and materials for work under the Contract.  This 
protection may be proved in one of two forms: 

 
1. The first form has been specified above, namely furnishing a Payment Bond 

in the required amount. 
 

2. Alternatively, the Contractor may choose to receive 100% payment (without 
interest) after WSF has accepted the Contract work, the lien claim period has 
passed, any liens filed under RCW Chapter 60.28 have been settled, and all 
releases from other State of Washington agencies have been received, thereby 
eliminating WSF's payment exposure. 

 
The Contract and Payment Bonds shall be upon the forms furnished by WSF, and 
signed by an approved surety or sureties.  The surety shall be registered with the 
Washington State Insurance Commissioner, and the surety's name shall appear on the 
current Authorized Insurance Company List in the State of Washington published by 
the Office of the Insurance Commissioner.  A sample of the Contract Bond form is 
enclosed.  A sample Payment Bond form will be provided upon request. 

 
If the Contractor chooses the alternate to the Payment Bond (i.e., 100% delayed 
payment), a signed letter so stating shall be returned to WSF with the signed Contract 
and performance security. 
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Alternate Forms of Security:  In addition to the payment protection specified above, 
the following alternate forms of contract security are acceptable if they provide 
protection in an amount at least equal to WSF's exposure to performance loss, meet 
all legal requirements for effectiveness and authenticity, and meet all of the special 
requirements set forth below: 

 
A. Certified Check; 

 
B. Cashier's Check; 
 
C. Irrevocable Bank Letter of Credit. 
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Specific Requirements for Alternate Forms of Security:  In addition to meeting any 
special requirement contained herein, alternate forms of contract security will be 
subject to the following requirements: 

 
A. Certified Check 

 
1. Must be issued by a bank which is a qualified public depository under 

RCW 39.58.010; and 
 

2. Will be deposited as directed by the Contractor at the time of Contract 
execution, with the options specified in Washington Administrative 
Code (WAC) 82-32-010. 

 
B. Cashier's Check 

 
1. Must be issued by a bank which is a qualified public depository under 

RCW 39.58.010; and 
 

2. Will be deposited as directed by the Contractor at the time of Contract 
execution, with the options specified in WAC 82.32.010. 

 
C. Irrevocable Bank Letter of Credit 

 
1. Must be issued by a bank which is a qualified public depository under 

RCW 39.58.010; and 
 

2. If at any time during the Contract or warranty period, as applicable, the 
issuing bank fails to meet the standards specified in (a) of this 
subsection, the Contractor shall inform WSF of such event, and shall, 
within ten days, substitute an Irrevocable Letter of Credit from a bank 
which meets the standards specified in (a) of this subsection; and 

 
3. Must be in the form approved by WSF.  To obtain such approval, the 

Contractor shall submit a proposed Irrevocable Letter of Credit to 
WSF's Contracts Coordinator for approval at least ten (10) days prior 
to the Bid Due Date.  WSF, in its sole discretion, may approve or 
reject the proposed Letter of Credit, or may suggest changes in it 
which will make it acceptable, provided the Contractor and its bank 
concur with such changes, in writing, prior to the Bid Due Date. 
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Duration of Security:  Notwithstanding the warranty coverage requirements herein, 
the bond(s) and/or alternate form(s) of security shall remain in effect from the date of 
Contract execution until WSF acceptance of the Contract work.  Forms of security 
that protect payment exposure shall additionally stay in effect until the lien claim 
period has passed, any liens filed under RCW Chapter 60.28 have been settled, and 
all releases from other State of Washington agencies have been received. 
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Warranty Coverage:  The Contract security provided by the Contractor shall ensure 
that WSF receives warranty coverage for all losses resulting from any defects in 
material and workmanship for the period beginning on the date of redelivery of the 
Vessel to WSF and ending one year after that date.   

 
6 
7 
8 

• Contract Bond:  Warranty coverage under a contract bond shall be specified in 
the bond and shall equal ten percent (10%) of the penal sum of the bond. 
 

9 
10 
11 
12 
13 
14 
15 
16 

• Alternate Forms of Security:  Warranty coverage under alternate forms of 
security shall be at least as effective in protecting WSF as that contained in 
WSF's standard contract bond and thus shall equal at least ten percent (10%) 
of the performance exposure amount plus ten percent (10%) of the payment 
exposure amount, as specified herein.  During the period from redelivery of 
the Vessel to WSF through WSF acceptance of the Contract, existing alternate 
forms of Contract security for performance exposure shall suffice for such 
warranty coverage. 

 
17 
18 
19 
20 
21 
22 
23 

Replacement Bond Option:  As an alternative to the warranty coverage described 
above, the Contractor may, for the period beginning on the date of redelivery of the 
Vessel to WSF and ending one year after that date, provide a replacement 
(maintenance) bond pre-approved by WSF.  The bond shall equal to at least ten 
percent (10%) of the performance exposure amount plus ten percent (10%) of the 
payment exposure amount, as specified herein.  The completed replacement bond 
must submitted to WSF prior to the release of any Contract security. 

 
Prohibition of Double Security:  Assets used to secure one form of Contract security 
shall not also be used to secure another form of contract security on the Contract. 

24 
25 
26  
27 
28 
29 
30 
31 
32 
33 

34 
35 
36 
37 

Delivery of Contract Security to WSF:  All forms of initial Contract security shall be 
submitted to WSF no later than the due date for return of the signed Contract to WSF; 
thereafter, any WSF-approved substitute Contract security must be submitted to WSF 
prior to release of any pre-existing Contract security.  Security for warranty coverage 
after WSF acceptance of the Contract work must be submitted to WSF no later than 
WSF acceptance of the Contract work, and prior to the release of any Contract 
security. 

 
If the Contractor chooses the alternative to the payment bond (i.e. delayed payments ) 
a signed letter so stating shall be submitted to WSF with the signed Contract and 
performance security. 
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19. ENVIRONMENTAL  PROTECTION 1 
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In addition to the applicable portions of Division 1-07.5, Wildlife, Fisheries, and 
Ecology Regulations, the following shall apply: 
 
Due to possible deleterious effects of pressure washing, grit blasting and coating, and 
in an effort to minimize nuisance conditions to the surrounding environment, 
containment measures shall be taken to contain, recover and/or properly dispose of 
waste water and debris generated during preparation and coating operations. 
 
In accomplishing the work required by these Specifications, the Contractor shall at all 
times comply with all local, state and federal laws and regulations concerning the 
protection of the environment.   
 

A. Air  Quality 
 

The work shall be in compliance with Washington Administrative Code 
(WAC) 173-445, which prohibits the use of sand for outdoor abrasive blasting 
and requires enclosure of outdoor areas being blasted. 

 
1. The Contractor shall not use sand for grit blasting on the exterior of 

the Vessel.  The Contractor shall not use industrial slag if it contains 
any hazardous substances, including but not limited to lead and 
arsenic.  If the Contractor chooses to use industrial slag for blasting, 
test results showing that the material does not contain any hazardous 
substances shall be submitted prior to the start of work.  The state 
Dangerous Waste Regulations (Chapter 173-303 WAC) shall be 
utilized to determine if a substance is designated hazardous or not.  
Less than one percent (by mass) of the blast grit shall be able to pass 
through a No. 200 sieve. 

 
2. During grit blasting operations on the exterior of the Vessel, the work 

area shall be enclosed on all four sides with tarps or other flexible 
material.  The exception is when the Vessel is being blasted on a 
floating dry dock, in which case the ends of the dry dock shall be 
enclosed.  Seams shall be sealed and entry ways partially sealed.  
Negative air pressure is not required.  The Contractor shall minimize 
the escape of dust and other material which could create a deleterious 
environmental or nuisance condition.  The Contractor shall recover all 
spent blast grit and paint debris. 
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B. Water Quality 1 

2 
3 
4 

 
The work shall be in compliance with Chapter 90.48 RCW (Water Pollution) 
which prohibits the introduction of pollutants to waters of the State.  In order 
to ensure such compliance, the Contractor shall meet one of the following 
requirements: 

5 
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1. The Contractor's operation shall maintain a recycle or pre-treatment 

system resulting in zero discharge of waste water to waters of the 
State;  

 
2. The shipyard, or facility where the work is being performed, shall hold 

a valid National Pollutant Discharge Elimination System (NPDES) 
waste water discharge permit and be in compliance with the permit 
and any order affecting the permit while work under this Contract is 
being conducted; or 

 
3. If the shipyard or facility is not in possession of a NPDES permit and 

not maintaining a "zero discharge system", a letter or some other 
written documentation that either: (i) a complete NPDES permit 
application has been accepted by the Washington State Department of 
Ecology (DOE); or (ii) establishes DOE’s approval of the Contractor’s 
work plan for compliance with the water pollution laws.  

 
The Contractor shall submit written evidence of compliance to WSF, on a 
periodic or project-by-project basis, depending on the applicable alternative 
above.  The Contractor shall periodically update such submittal, as needed 
(e.g., NPDES permit renewal or DOE approval modification). 

 
C. Hazardous Substances 

 
All hazardous substances, including, but not limited to, solvents and paint 
debris shall be handled, stored and disposed of in strict compliance with 
Chapter 173-303 WAC (Dangerous Waste Regulations) and any local 
regulations that may apply. 
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20. LIQUIDATED  DAMAGES 1 
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In view of the fact that the Vessel is an operating unit of WSF, it is essential that the 
Contract Work be completed during the period set forth in TIME OF 
ACCOMPLISHMENT OF WORK.  In view of the foregoing, and because WSF finds 
it impractical to calculate the actual cost of delays, liquidated damages, in lieu of 
actual damages, shall be assessed against the Contractor in the amount of Six 
Thousand Dollars ($6,000.00) for each and every calendar day that redelivery 
extends past the Redelivery Date.  Liquidated damages will not be assessed for any 
days for which an extension of time is granted. 

 
 
21. DEFICIENCY  CORRECTION 

 
A. "Deficiencies" shall mean any deficiency, imperfection, fault, inferiority or 

defect in the workmanship, and materials of the Contract Work that fail to 
meet the terms of the Contract Documents.  "Deficiencies" shall include any 
unsatisfactory vibrations, noise or temperature levels.  "Correction Period" 
shall mean a period of one (1) year from the Redelivery plus any extension 
provided for herein. 

 
B. Notwithstanding any action or inaction by WSF or any of the Authoritative 

Agencies in connection with Contract Work, if at any time within the 
Correction Period there shall appear, arise, exist or occur any Deficiency, said 
Deficiency shall be corrected, at the Contractor's expense, to comply with the 
requirements of the Contract Documents; Provided, however, the Contractor 
shall not be responsible for the cost of correcting any deficiency to the extent 
that such deficiency is due to ordinary wear and tear.  At the discretion of 
WSF, any work required to be performed by the Contractor pursuant to the 
provisions of this Article shall be carried out:  

  
 1. At the Vessel's home port unless impractical; or   
 
 2. With the concurrence of WSF, while the Vessel is underway; or 
 

3. If neither of the foregoing options is available, at a shipyard provided 
by, and with all expenses paid by, the Contractor. 

 
C. WSF shall notify the Contractor in writing of any Deficiency for which the 

Contractor is liable pursuant to this Article within three (3) calendar days after 
its discovery.  Whenever WSF discovers a Deficiency and decides to correct it 
or have it corrected, WSF shall promptly give the Contractor written notice 
thereof.   Whenever practicable (taking into consideration the necessity of 
keeping the Vessel performing its usual service), the Contractor shall be given 
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an opportunity to inspect and correct the Deficiency or damage unless WSF 
determines that immediate correction by another source is essential.   

 
Whenever practical (taking into consideration the necessity of keeping the 
Vessel performing its usual service), the Contractor shall be given complete 
access to the Vessel and to all records of WSF relating thereto for the purpose 
of verifying the existence of the Deficiency and of determining the 
Contractor's obligation to correct it. 

 
D. WSF may independently arrange to have Deficiencies corrected at sea or by 

another shipyard or ship repair facility at any port satisfactory to WSF.  Such 
correction shall apply only in cases where WSF has provided the Contractor 
with prior written notice of its intent to so correct the Warranty Deficiency 
and the Contractor has failed to repair the problem within seven (7) days of 
the date of that notice, or such shorter time as is deemed appropriate by WSF 
when the Deficiency is the cause of any emergency or non-emergent 
inconvenience or difficulty to WSF or to the traveling public.   

 
In the event of such correction, the Contractor shall be liable to WSF for the 
expense incurred at the chosen shipyard, including the cost of drydocking the 
Vessel within the limitations of this Article hereof, if necessary.  
Alternatively, in the event the corrections are performed by WSF itself, the 
Contractor shall be liable for all reasonable costs incurred by WSF in 
performing the correction.   

 
E. For a determination of any underwater work Deficiencies, WSF, at its 

expense, may drydock the Vessel or carry out an underwater survey, during or 
after the Correction Period.  WSF shall pay, at its expense, for the haul day, 
re-float day and any lay days required to accomplish the Vessel's normal 
drydocking maintenance; Provided, however, that if a Warranty Deficiency is 
discovered, the correction of which requires additional drydocking time, the 
Contractor, in addition to the cost of the correction of the Warranty 
Deficiency, as provided in this Article, shall also pay for each additional 
drydocking lay day.   

 
If it becomes necessary to drydock the Vessel(s) solely for the correction of a 
Warranty Deficiency, the cost of the entire drydocking required for the 
correction of the Warranty Deficiency, as well as the cost of remedying the 
Warranty Deficiency, as provided in this Article, shall be at the expense of the 
Contractor. 

 
F. The Contractor shall save and hold WSF harmless with respect to any taxes, 

ad valorem duty or similar duty imposed or assessed on any payment made in 
connection with the correction of a Warranty Deficiency. 
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G. The Contractor shall assign to WSF any guarantee or warranty furnished in 
connection with its purchase of any equipment, materials or items used in the 
work done pursuant to this Contract.  The Contractor shall extend such 
guarantees and warranties so that they remain in effect, at a minimum, through 
the end of the Correction Period. 

 
H. At the end of the Correction Period, the Contractor agrees to transfer and 

assign to WSF, as to any item of material, equipment and machinery installed 
in the Vessel, the guarantee or warranty rights of the Contractor against the 
vendor or supplier of such items where, under the terms of such vendor's or 
supplier's guarantee, the vendor's obligations extend for a period beyond the 
Correction Period. 

 
I. The Contractor's Deficiency correction with regard to all Owner Furnished 

Equipment, if any, shall be limited to workmanlike installation in accordance 
with the manufacturer's specifications, and the Contract documents.   

 
J. If, in the good faith opinion of WSF, the repair of Deficiencies requires that 

the Vessel be removed from service, the Correction Period for the Vessel shall 
be extended for a period of time equal to the number of days (or partial days) 
which the Vessel was out of service due to the repair of the Warranty 
Deficiency.  In all cases, upon the correction of a Warranty Deficiency, the 
Correction Period with respect to the piece of equipment or other item on 
which the repair was made shall be one (1) year from the date of repair of 
such item was completed.  In all events, the maximum Correction Period shall 
be two (2) years. 

 
 
22. VESSEL  SHIPCHECKS  
 

The M.V. Tillikum is currently on the Fauntleroy/Vashon/Southworth route.   
 
Interested parties are encouraged to ship check the vessel for bidding purposes.  With 
the implementation of WSF’s alternate security plans as required by the U.S. Coast 
Guard, all vendors and contractors must now comply with new identification required 
to access WSF terminals and vessels. 
 
For specific instructions regarding the new identification requirements for ship 
checks, please refer to the memo titled  “Vessel Shipchecks for Bidding Purposes”, 
attached hereto and incorporated herein as Exhibit "1". 
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23. FEDERAL  FUNDING  PROVISIONS   1 
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This Contract is partially funded by the Federal Transit Administration (FTA). 
Accordingly, the FTA provisions which apply to and become part of this Contract are 
attached hereto and incorporated herein as Exhibit “2”.   
 
This Contract is also partially funded by the Transportation Security Administration 
(TSA) and the Office For Domestic Preparedness (ODP).  However, there are no 
additional TSA or ODP provisions since the required subject matter is covered by the 
FTA provisions. 

 
 
24. WAGE  RATES 
 

This Contract is subject to applicable prevailing wage rates, as shown on the 
document attached hereto and incorporated herein as Exhibit "3".  Please refer to 
Exhibit "3" for the provisions and laws pertaining thereto. 

 
  

 
( END ) 
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